

STIP AMENDMENT and/or MODIFICATION REQUEST

Date: 04/02/2012

Amendment	NIRPC Administrative Modification April 2012-1
Modification	

Requestor: Gary Evers

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks	Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
Crown Point	1005345	North St	Pavement Replacement, HMA	North St (aka 109th St) Resurface from Wright St to Iowa St (Crown Point)	Lake	LaPorte	2.5	DEMO		CN	545,000	0	545,000					Funds increased to amount shown.	Already Let	NIRPC	41.25.12	87.21.14	41.25.12	87.18.22
Crown Point	1172428	North St	Pavement Replacement, HMA	North St (aka 109th St) Resurface from Indiana Ave to Broadway (SR 53)	Lake	LaPorte	1	DEMO		CN	250,946	0	250,946					Funds decreased to amount shown.		NIRPC	41.25.13	87.21.14	41.25.11	87.20.07
Hammond	0201177	169th St	Road Reconstruction (3R/4R Standards)	169th St Phase IV (Harrison to Southeastern)	Lake	LaPorte	1.2	STP		CN	6,885,000	1,721,250		6,885,000				Year changed from 2012 to 2013.		NIRPC				
St. John	0710063	93rd Ave	Auxiliary Lanes, Two-way Left Turn Lanes	93rd Ave Reconstruction: from US 41 to White Oak	Lake	LaPorte	1.1	STP		CN	1,073,750	862,188				1,073,750		Funds decreased to amount shown.	01/01/15	NIRPC				