

**STIP AMENDMENT and/or MODIFICATION REQUEST**

Date: 05/04/2012

Amendment	NIRPC Administrative Modification May 2012-2
Modification	

Requestor: Gary Evers

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks	Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
Cedar Lake	0810443	Parrish Ave Sidewalks	Bike/Pedestrian Facilities	Along Parrish Ave	Lake	LaPorte	0.3	SRTS		RW	150,000	0		150,000				Year Changed from 2012 to 2013.		NIRPC	41.22.38	87.27.02	41.22.11	87.27.02
Hammond	0400640	Grand Calumet Trail Phase 1	Bike/Pedestrian Facilities	From Toll Rd at Sheffield Ave to 142nd & Calumet Ave.	Lake	LaPorte		STP I		CN	600,000	150,000		750,000				Year Changed from 2012 to 2013.	01/09/13	NIRPC	41.39.09	87.30.53	41.38.21	87.30.31
INDOT	0301048	SR 55	Bridge Replacement, Concrete	Bridge over Brown Ditch, 4.52 mi S of SR 2	Lake	LaPorte	0.01	BR	Bridge	RW	64,000	16,000		80,000				Year changed from FY12 to FY13	01/09/13	NIRPC	41.13.26	87.20.36	41.13.26	87.20.36
INDOT	0301049	SR 55	Bridge Replacement, Concrete	Bridge over Singleton Ditch, 2.97 mi S of SR 2	Lake	LaPorte	0.01	BR	Bridge	RW	64,000	16,000		80,000				Year changed from FY12 to FY13	01/09/13	NIRPC	41.14.47	8720.37	41.14.47	8720.37